
CONTRACT EP-S4-16-04 
MONTHLY CONTRACT STATUS REPORT 

REPORTING PERIOD 
MAY 28, 2018 TO JUNE 24, 2018 

 
USEPA Region 6 (EP-S4-16-04) 

Task Order: 028 Wilcox Oil Residence Site Status: Complete 
 
OSC: Steve Mason Response Manager: Evan Wortman 
Date of Order: 08/15/17 Completion Date: 09/30/18 
Funds Obligated: $330,000.00 Current Amount Invoiced: $0.00 
TO Ceiling Utilized: 47% C - Amount Invoiced: $156,427.10 
  C - Amount Ready to be Invoiced: $0.00 
  C - Total: $156,427.10 
SUMMARY OF PROGRESS TO DATE: 
Task Order was reopened for reseeding of residential property.  A hydroseed subcontractor was arranged and seeding 
occurred on 6/14/18.  A watering subcontractor was procured to water the seed until grass is established.  Subcontractor 
set up a temporary irrigation system and watering began on 6/26/18. 
 
PROBLEMS / UNIQUE SITUATIONS / CORRECTIVE ACTIONS: 
None to date. 
 
KEY PERSONNEL CHANGES: 
None to date. 
 
NEXT MONTH’S ANTICIPATED ACTIVITIES:  
Continuing weekly watering services. 
 
ACTUAL COSTS REPORTING PERIOD:  PROJECT SPECIFIC DELIVERABLES: STATUS: (N/A, PENDING, 

ONGOING, OR COMPLETE)
Cost Category Cost Daily Work Order  Ongoing 

Labor $38,337.70 Quality Assurance Project Plan N/A  
Equipment $3,055.68 Site Health and Safety Plan Complete 

ODC (including pendings) $115,033.47 Site Progress Report N/A  
Total $156,426.84 CERCLA Off-Site Disposal Report Complete 

Difference from Monthly 
Report Total: $0.26 Final Site Report Pending 

Explanation of Difference: RCMS vs billing rounding amounts. 
COST SAVINGS / INNOVATIVE APPROACHES UTILIZED: 
None to date. 
 
Footnote: C = Cumulative 
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